
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:07 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 665 Date: 07-Jul-2014 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 763

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

I did not inspect today because I was on vacation. Ken Chan, CT, provided the overnight inspection of the
CCO 367 work by FWS.

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the work locations on the bridge from Pier 7 will be paid under the CCO 367 work
for the shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

6" DIP/cable rail post
interference

Naciso Biagi and Tim Esquivel spent the shift mobilizing to a closure of the #1 lane of the WB bridge and
performed CCO 367 work to shift the 6" CCSF Reclaimed Water Main away from the cable rail posts, then
demobilizing back to Pier 7. Tom Colombo assisted as general foreman for 4 hours.

The pipefitters union agreement give the pipefitters 8 hours of pay for 7 hours of work and a 12% hourly
pay differential for working at night.

The crew used one crew trucks for 7 hours, one crew truck for 4 hours, and a welding machine as a

001 0-PCR-EFA.367
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 665 Date: 07-Jul-2014 Monday

generator in the performance of this work.

I did not inspect because I was on vacation. Ken Chan, CT performed the inspection for the shift. His
diary is as follows:

Crew started at 8:55pm at cross beam 15 on WB; At around 11:00pm, moved to CB 14; At around
1:00am, moved to CB 13. The work was to reposition the 6" water pipe away from the gate's posts behind
the barrier rail. Crew was completely off the bridge by 2:45am.

FW Spencer crew and equipment - Tom Colombo(F), Tim Esquivel and Cheese Biagi; 2 pickup trucks, 1
light plant, 1 portable potty and tools.
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